
Notes from URGWOM Steering Committee Meeting;  
October 9, 2003; 10:00 AM; Corps of Engineers Conference Room, 

Albuquerque 
In Attendance: 

Cyndie Abeyta, USFWS 

Roberta Ball, Corps 

Steve Bowser, USBR 

Charles Braden, BIA 

Ellen Dietrich, SAIC/Corps 

Don Gallegos, Corps 

Debbie Hathaway, SSPA/NMISC 

Conrad Keyes, Jr., Consultant to Corps 

Jesse Roach, Sandia National Labs 

D. Michael Roark, USGS 

Nabil Shafike, NMISC 

Gail Stockton, Corps 

Valda Terauds, USBR 

Dave Wilkins, USGS 

 Gail Stockton chaired the meeting and turned it over to Dave Wilkins to discuss the status of the 
URGWOM Planning Model and Tech Team activities. The list of Technical Team progress that was 
distributed is attached to the end of these notes. 

 The base run outputs from the Planning Model were sent out to Water Operations Review technical 
team leaders on October 8.  

 Within about 3 weeks, all of the action alternatives for the EIS should be selected, with the selection 
procedure documented. 

 The data from the City of Albuquerque diversions have been incorporated into the model.  

 Finalizing the Planning Model to enable screening the scenarios for the action alternatives running 
the model, and developing the documentation in preparation for the Technical Review Committee 
have been the primary focus of the URGWOM Technical Team over the past month. 

 Don Gallegos discussed the Planning Model runs and demonstrated the output data generated for the 
base run and one of the scenarios developed for the Water Operations Review. The scenario he displayed 
was run with the assumptions of a maximum flow of 1500 cfs below Abiquiu, 20,000 acre-feet of 
conservation storage in Abiquiu, and a bypass of at least 250 cfs in the river at the Low Flow 
Conveyance Channel. 

 Data displayed included graphs of storage and releases at Abiquiu, El Vado, Elephant Butte, and 
Caballo, as well as flows below Abiquiu, at Central in Albuquerque, and at the Low Flow 
Conveyance Channel. 

 Question: How will you meet the requirements of the Biological Opinion to keep water in the river? 

 Answer: For the 40-year sequence, the BO requirements cannot be incorporated because it only 
applies to part of the sequence and no decisions on the source or use of the water can be made. 

 Question: How is the release of conservation storage water handled by the model? 

 Answer: It is released in the November-December timeframe annually because it must be 
released by the end of the year. No uses or users of the conservation storage are assumed, but it 
is expected that the Water Operations Review technical teams will evaluate the opportunities and 
possibilities for conservation storage water. 

 One conclusion that Don drew from the runs is that it is easy to story 20,000 acre-feet of water in 
Abiquiu without problems. The maximum storage in Abiquiu in any of the runs was 140,000 acre-
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feet. He estimates that channel flows below Abiquiu got as high as 1800 cfs in the base run 
approximately 30 of the 40 years in the sequence. 

 Final Planning Model runs to be completed are the Heron waivers. It is more complicated to set up 
the model to run waivers for the 40-year sequence because they are not the same for wet and dry 
years. 

 Quality Assurance/Quality Control Plan update⎯Gail reported that the revised plan has been signed by 
all cooperators except the IBWC, U.S. Section, to date. She sent the copy for signature to Rong Kuo and 
anticipates that all signatures will soon be in place. 

 Mike Roark reported that he is waiting for the calibrated MMS model to be installed by the USGS staff 
in Denver. The computers are set up and ready to go, and he expects the model to be installed for testing 
soon. 

 Conrad Keyes updated the group on recent activities of the Paso del Norte Watershed Council. 

 Conrad distributed a scope of work to be used as the proposal for funding Phase II of the 
Cooperative Water Resources Database Project. He requested that Steering Committee members 
review the scope of work and send any comments to Gail. 

 Another handout was the Final Project Report on Phase I of the Cooperative Water Resources 
Database Project. This report was presented and discussed at the Council’s workshop on September 
15, 2003. 

 Two other handouts related to the Watershed Council were the new informational brochure about the 
organization and a fact sheet summarizing the Database Project. 

 There are now 20 people on the Executive Committee with approximately 45 councilors. Officers 
include Chair: Sue Watts, Assistant Chair: Julie Maitland, Treasurer: Ari Michelsen, and Secretary: 
Valerie Provencio. 

 Gail Stockton and Ellen Dietrich discussed plans for the November Technical Review Committee 
meeting. 

 Invitation letters were mailed to each Technical Review Committee member to announce the 
meeting. A newsletter publicizing the Technical Review Committee and Water Operations Review 
Steering Committee meetings, and describing the interaction between URGWOM and the Water 
Operations Review and EIS will be mailed out next week to a large list of interested stakeholders. 

 The URGWOM Planning Model draft “Base Run Start-up and Initial Conditions Assumptions” 
documentation developed by the Technical Team will be e-mailed to Technical Review Committee 
members by Bill Miller on or before October 13. Roberta Ball will post the documentation on the 
public web site on October 14. Bill e-mailed a draft agenda and meeting announcement to committee 
members on September 2. 

 Working through the Planning Model for screening the EIS alternatives helped clarify and correct 
some of the rules. The rules documentation provided for the meeting will be provided in an 
abbreviated form for now. The Planning Model rules documentation will be separate from but 
similar to that for the Water Operations Model. 

 Steve Bowser reported that he will be attending a users group meeting for HDB(2) in November and will 
provide an update to the Steering Committee after that. 

 The next regularly scheduled meeting of the Steering Committee will be replaced by the Technical 
Review Committee meeting in the Corps of Engineers’ conference room on November 13 from 
8:30 a.m. to noon. Demonstrations of the model will be available from noon to 1:00 p.m. The Water 
Operations Review and EIS Steering Committee meeting will be held in the afternoon in the same room. 

Page 2 of 3 



Notes from URGWOM Steering Committee Meeting;  
October 9, 2003; 10:00 AM; Corps of Engineers Conference Room, Albuquerque 

URGWOM TECHNICAL TEAM STATUS AND PROGRESS⎯DAVE WILKINS 

• Base Run Planning Model 40 year run has been completed. 

• Base Run Planning Model data for 40 years has been sent to IDT representatives. 

• Base Run directory has been “frozen”, i.e. only read access is available to the URGWOM team and 
all others. 

• All (13) preliminary 40-year scenario runs have been completed. 

• Draft Planning Model documentation has been reviewed and comments given to Bill Miller. The 
document is being revised. The documentation will be sent to Technical Review Team members on 
or before 10/13/03 and posted on the Web shortly after. 

 

Page 3 of 3 


	Notes from URGWOM Steering Committee Meeting; �October 9, 20
	URGWOM Technical Team Status and progress(Dave Wilkins


